

PROJECT NAME: **ALERTS**

■ **BUSINESS PLAN GOALS:**

Investment Goal 1.1.4 - Establish a baseline for the ratio of delay notices issued versus the number of delinquent schedules. The baseline shall be established after Alerts Phase II is fully operational in July 1999.

Performance Goal 1.1.8 - Improve the number of Alerts Customer Priority Requests that are responded to in the timeframe specified.

■ **PROJECT OBJECTIVE:**

Facilitate reporting of anticipated and actual delays in delivery schedules to our DCMC Customers

Process customer requests for expedites, acceleration, customer priority lists, readiness, and status

■ **BENEFITS:**

Reduced response time for Customer Delay Notices & in processing Customer Priority Requests

Direct on-line communications between DCMC field personnel & Customers

On-line repository of delay/delivery and customer request records

Reduced data entry with SDW interface

■ **SCHEDULE STATUS:**

- Phase I Y2K Release Acceptance Test - Dec 98
- Phase I Y2K V2.2 Fielded - Dec 98

- Phase II Design/Development - Feb - Oct 98, CD Nov 98

- Acceptance Testing - Oct - Dec 98, CD Feb 99

- Training - Jan - July 99, ECD Jun 99

■ **TECHNICAL STATUS:**

FOC CONUS May 98 - ECD Aug 99
OCONUS July 99, N/A (no SDW OCONUS acceptance test 11 Jan - 26 Feb (certified CONUS, Netscape)

570 test conditions run on Win 95 and NT both

550 test conditions regression test 1, 485 in regression test 2

372 problem reports (277 cat B, 36 enhancements, 59 doc)

all but 8 enhancements, 1 documentation fixed

■ **OPERATIONAL STATUS:**

\$133k Y2K supplemental funding was needed for V2.2 release

Schedule impacted by delay of coding start, V2.2 test, and more realistic training schedule

Maintenance releases now needed in FY00/01 (security, IE, DCD interface) - need to revise POM input per quad bottom

Other issues/risks: district excess Proliant 6000s for web servers, TIVOLI (V2.2 in Dec 98 to 145 E PCs, 1141 W)

Oracle/Net 8, trng dbases & SDW critical to training/FOC dates

Comp USA workaround for EDW training conflicts

Plan for Alerts rqts in SPS/DCD interface mtg (IRS)

■ **SPONSOR: Ms. Patsy Oburn**

Call on Oracle to get needed for live on quad32.ppt
No data migration (Cognos or read only phase I

■ **COST STATUS (then year \$K):**

	FY 95-98	FY 99				FY 00	FY 01-06
		Q1	Q2	Q3	Q4		
Baseline*	7413**	488	419	0	0	1186/386	1791
Actual	7413**	488	384	35	0	600/1000	1508/1791
% Obligated	100%	100%	92%	0%	N/A	N/A	N/A

*Current

**FY 97 includes \$4,400K infrastructure costs supporting multiple DCMC applications

Estimated Cost at Completion (EAC): \$ 11,011 (FY95-06)

■ **PROJECT OFFICER: Mr. Mark Philip**